DEMOLITION &
DISMANTLING

CASE STUDY [REI\IpR=IxIb]€]=

Project: Bridge Dismantling
Client: AMCO Rail/Network Rail
Date: April 2015

The single span underbridge (circa 1905) has been
redundant for several years and suffered heavy corrosion
on parapet beams and deck plates. Four compound
girders formed the main spans, with longitudinal timber
way beams. Buried services in the road below included
gas mains, HV electric cables and water mains.

Ron Hull Demolition were asked by the Client to look for
innovative ideas to avoid use of mobile cranes (where
possible). After undertaking a feasibility study we conclude
a large counterbalance forklift truck could be safely
deployed to remove the bridge deck sectionally.

il
e a

Preparation and removal was undertaken during 2 no.
night time road closures and blockade on the adjacent live
bridge.

Possession No. 1 - Preparation Included:

1. Removal of the 2 no. pilaster walls at west elevation to
enable parapet clearance (road plate protection installed
on kerbs).

2. Flame cutting of deck plates and 75% of the transverse
tie beams.

3. Flame cut slots in parapet beams to attach forks.

Possession No. 2 - Removal Included:

1. Final cutting of "tags" on deck plates and remaining
transverse tie beams.

2. Lifting out individual span beams and parapet beams
working from west to east.

3. Loading of section 0 w loader and transporting of
site. R
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The Project was completed well within the programme
without incident or damage to remaining
structures/road/kerbs. 2 3
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www.ronhulldemolition.co.uk




